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CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  WW0706 
PROJECT TITLE  GREYWOOD LIFT STATION FORCE MAIN DIVERSION 
PROJECT STATUS 
PROJECT MANAGER  PETE POLITO 
CONSULTANT 
CONTRACTOR 
BUDGET  $104,000 

PROJECT DESCRIPTION 
Diversion  of  the  Greywood  Lift  Station  wastewater  flow  from  the 
Lynnwood shared  force main  to a stand alone force main.  The project 
scope  includes  the  installation  of  approximately  3,700  l.f.  of  8"  force 
main pipe from the Greywood L.S. (No. 19). south along the Covington 
Woods Ditch and A­22 Ditch to the Harman Street L.S. (No. 34). 

PROJECT SCHEDULE 
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REVISED 
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PER *  02/07 – 05/07 

LAND/ROW **  N/A 

DESIGN/SURVEYING  11/07­04/08 

CONSTRUCTION  2009 
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SCHEDULE COMMENTS 

PROGRESS PHOTO


